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June 30, 2006

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lllincis 80604-3590

FROM: Mr. David Curnock, PM, SECOR International Incorporated @‘

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllincis

Copies:  Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms. Kathleen McFadden, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Tetry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, efc.)

Activities conducted in June 2008 consisted of preliminary remedial design activities,
quarterly water level gauging activities, and jet fuel recovery operations in the eastern
portion of the South Alley. The preliminary remedial design document will include the basis
of design report, design calculations, the proposed site layout, applicable or relevant and
appropriate regulations (ARARs), minimization of impacts, permits, design drawings, and
technical specifications.

The remedial design will consist of air sparge (AS) points and soil vapor extraction (SVE)
wells in the western portion of the South Alley along with excavation and associated
activities in the Former Outside Container Storage Area (OSA). The AS and SVE remedial
methods are those selected in the Record of Decision. The submittal of the Preliminary
Remedial Design (30% Design) is planned for July 2006.

Any supplemental remedial activities beyond this design will be predicated on additional
data or information gathered as access to areas within the building footprint becomes
available. HS and USEPA will keep an open dialogue regarding the performance and
timing of continued source identification activities for Area 9/10.

The operation and monitoring of hydrocarbon recovery of LNAPL (JP-4) from the recovery
systems in the south alley continues. June activities consisted of monitoring of the recovery
system operation. There was no measurable product in the three recovery wells (RW-1,
RW-2 and RW-3R) when they were gauged on June 22, 2006. There was also no
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measurable product recovered in June. Groundwater levels were also gauged on June 22,
2006. Water levels have risen approximately 0.60 feet since March 20086.

FUTURE PROJECT ISSUES/STATUS: (activities, meefings, deliverables, etc.)

Future project activities anticipated for July 2006 and beyond include:

o Submittal of the Preliminary Remedial Design (30% Design)

* Internal (HS) development of specific projects and timelines associated with the
facility realignment and communication of these final plans with USEPA.

+ Continue collection of water and product level data from the groundwater monitoring
network on a periodic basis (next event scheduled for September) and

+ Operation, maintenance, and monitoring of the South Alley recovery well system and
evaluation of the LNAPL (JP-4) presence and recovery rates will continue.

SAMPLE/TEST DATA SUBMITTALS:

The groundwater potentiometric surface map generated from the gauging event on June 22,
2006 is provided as Figure 1.

RD SCHEDULE UPDATE: (affach updated schedule as necessary)

The Preliminary Remedial Design (30% Design) is scheduled for submittal in July 20086.
The submittal of final Remedial Design (100%) is anticipated to be submitted in the fourth
quarter of 2006. With the many changes going on at the facility and the opportunity for
substantial site constraints to be removed as part of the facility realignment process, it is
desired that an open dialogue regarding the performance and timing of the continued source
identification and design issues for Area 9/10 be maintained at this time.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None.

PERSONNEL CHANGES:

None.
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PROPERTY BOUNDARY

BASED ON RW-3 SURVEY DATA

NOTES:

CONTOUR INTERVAL 0.30 FT

WATER TABLE WELLS 30-45 FT BGS

2)
3)
4)
5)
6)
7)695.27 - WATER LEVEL ELEVATION
8)
9) 694.83
10) BGS - BELOW GROUND SURFACE
1

BASE MAP DATA SOURCE: WinGIS - APRIL 27, 2001

1) GROUNDWATER ELEVATION DATA COLLECTED ON 06-22-06
ALL DATA PRESENTED IN FEET ABOVE MEAN SEA LEVEL

MIDLEVEL WELLS 80-100 FT BGS SMW-9, SMW-11R, AND SMW-13 )
DEEP WELLS 120-140 FT BGS (SMW-10, SMW-12, AND SMW-14
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694.83 - UNDERLINED VALUE EXCLUDED FROM POTENTIOMETRIC SURFACE EVALUATION

) ONLY WELLS SCREENED AT THE TOP OF THE WATER TABLE (30-45 FEET BGS) USED FOR
POTENTIOMETRIC EVALUATION. DATA FROM MIDLEVEL, DEEP, PRODUCT
WELLS, AND UNDERLINED DATANOT USED.
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